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Minutes for the April 1, 2011, CERES  

Production Oversight Board Meeting  
 

 

Meeting began at 1:00 p.m. in the main conference room at 1 Enterprise. 

Meeting Notes 

There were no comments or corrections on the minutes from the last meeting.   

Announcements  
CERES Science Team meeting scheduled for April 26 – 28 at Marriott in Newport News. 

  

Open Action Items 

1. Discuss the ISCCP-D2like-FlxDay/Nit file names with Dave Doelling.  (2/16/11 – 

Jonathan) 

2. Provide answers to Raja’s questions she emailed recently.  (3/16/11 – Jonathan) 

 

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting) 

ERBE-like 740 – Updated to document requirements that weren’t in original SCCR. 

Instrument 836 – Updated to request disapproval. 

TISA Gridding 837 – Updated for cloud optical depth. 

Instrument 839 – Delta delivery for PGE-specific subdirectories for SGE log files for PGEs 

delivered with SCCR 716. 

Perl_Lib 840 -  Updates for summary files, creation of PGE-specific subdirectories for SGE log 

files, fix problem with listing missing input files. 

Instantaneous SARB 841 – Delta delivery of ASCII file generator for updated MODIS file 

names. 

Instrument 842 – Redelivery of PGE CER1.0P2 after NCT3 Part 2. 

Instrument 843 – Corrections for Endian problem found during NPP TVAC. 

   

There were no issues identified, so these SCCRs will be approved. 

  

Systems 

Cathy, Betty, and Sunny still seeing I/O problems on AMI.  Cathy submitted 120 jobs and 36 

failed with I/O errors.  Sunny has submitted at RT ticket; Cathy will also submit one.  LUN 

problem yesterday caused the I/O problems.  Betty asked for email notification when the 

ASDC knows there is a LUN problem. 

 

Status of Open SCCRs  

840 – Will be released this afternoon 

839 – Will be released this afternoon   

842 – May 6 delivery date  

843 – No updates 

838 – No updates  

749 – Summary file to be added to this; shooting for Monday; will need another Perl_Lib 

delivery  
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833 – Dave Doelling to talk to Jonathan about this delivery 

795 – Waiting for 833 to be delivered 

827 – Installed and tested on magneto and AMI-P; holding in case any problems arise during 

Clouds testing 

809 – In CM testing; most problems so far due to system issues 

814 – Delivery delayed 

756 – Vertley can no longer see Pcf.pm; could be a permission problem due to Perl_Lib 840 

770 – Vertley will work on this after 756  

837 – April 8 delivery date  

763 – Raja to provide code updates 

740 – April 15 delivery date; working on robust test cases 

804 – Still on hold waiting for input data from 833  

801 – On hold; to be redelivered with same updates as 833 

765 – End of May delivery 

787 – Cathy using data for Lite products 

823 – No update 

825 – No update 

  

Promotion Priorities List  

Jonathan updated the priorities this morning. 

Additions to the Posted Reports  

Toolkit 

No updates to status report. 

 

CERESlib 

827 delivered to CM. 

   

Perl_Lib 

840 delivered to CM. 

 

Instrument 

Working through NCT3 Part 2 and TVAC. 

   

ERBE-like 

Working on Edition3 for Susan and Norman. 

   

Clouds 

Sunny to look at VIIRS data from NCT3 Part 2. 

  

Convolution 

831 has been processed through September. 

    

Inversion 

No updates to report. 
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SARB 

No updates to report. 

 

TISA Gridding & GGEO 

No updates to report. 

 

TISA Averaging 

Cathy working on TSI and producing Lite products for Norman. 

 

Betty working on NetCDF for 765. 

 

PRs 

No updates to status report. 

  

CM 

No updates to status report. 

 

Production Processing Database/Automation 

Incorporating feedback from demo. 

 

Subsystems with one person need to decide who should back them up on PRs 

   

Ordering Tool 

Release 2 delivered and live. 

 

Link for Ordering Tool available from CERES home page; feedback link also available. 

  

FM5 

NCT 3 Part 2 discussion after CPOB meeting. 

  

    

Meeting ended at 2:02 p. m. 


